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OFFICE ORDER

Sub.' Revised administrative sanction for development of industrial qrea. ,Ialorg Ph4se-III.

The Infrastlucture Development Committee of the Board of Directors (IDC) vide item (11) of its meeting
held on 30.7.2010 has accordecl approval for revised administrative sanction for development of industrial
area, Jalore Phase-III at an estimated cost of Rs.390.50 lacs as per the details given below:

(Rs. in lacs)

S.
N.

Particulars
Existing
Admn.
Sanction

Actual Expr./
Committed
Liability as per
Existing A.S.

Proposed
New
Works.

Revised

Admn.
Sanction

A Direct Charees

1
Compensation of land

26.48 26.48 26.48

2. Civil Works
(a) Survey & Demarcation 0.53 0.53 0.53
(b) Levelling of Land 2.s4 2.54 1 < A

(c) Construction of Road & C.D. works 69.57 67 .19 73.75 140.94
(e) Arboriculture 4.26 4.26 .4 .26

a Water Supply Scheme 32.00 3 l . 58 24.58 56.16
A Power Supply Scheme

(a) Layine of power lines 7.00 7.00 7.00
(b) Street Light 3.00 3.00 3.00

5 . Indirect Services 25 .78 25.78 4.65 J U . + J

6. Provision for Water Harvestins 1 .32 1 .32
a Provision of up-gradation of

Infrastructure
40.90 40.90

Total t7t.t6 168.36 145.20 313.56
(a) Overhead Charges:
(i) 1% of compensation amount
(ii) l% on compensation amount for VAF
(iii) l% on compensation amount for SDF
(iv) 1% on compensation amount for EDF
(v\ 10o/o on remainine | 1  1 " ) 1 '7 1 ' ) 1 4 4 . 4 31.36
(b) Interest on capital during the

construction period
35 .55 35 .55 10.03 45.58

C. Total development Cost of the area 223.83 201.03 169.47 390.s0

Advisor (lnfra)


